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AUTHORIZING A REVISED TOTAL PROJECT AMOUNT OF $6,776,202.00, TO 
INCLUDE AN ADDITION OF $845,775.00 TO THE CONTINGENCY FUND FOR 

ANTONIO INTERNATIONAL AIRPORT (“PROJECT”), AND AUTHORIZING 

CONTRACT WITH JERDON ENTERPRISES, L.P., TO CREATE A RESERVED 
PARKING AREA, RESURFACE ACCESS ROADS, MODIFY THE ELECTRICAL 
DISTRIBUTION SYSTEM, AND CREATE A TEMPORARY BYPASS ROAD IN 
CONNECTION WITH THE PROJECT, AMENDING THE BUDGET AND 
APPROPRIATING FUNDS FROM THE PFC CAPITAL IMPROVEMENT FUND 
AND THE AIRPORT CAPITAL IMPROVEMENT FUND 

PROJECT 3-VOLUME 2-UTILITY RELOCATION FOR TERMINAL B AT SAN 

$317,197.07 IN  CHANGE ORDERS (NOS. 2-4 AND 12) TO A $5,766,308.33 

* * * * * * 

WHEREAS, On August 25, 2005, City Council authorized a contract with Jerdon Enterprises, L.P., in 
the amount of $5,638,500.00 to provide utility relocation for Project 3-Volume 2-Utility Relocation for 
Terminal B (“Project”) at San Antonio International Airport, as well as $28 1,925.00 in construction 
contingencies for a total appropriation of $5,920,425.00; and 

WHEREAS, Field Alteration No. 1 and 5 through 10 for a total amount of $127,808.33 were previously 
authorized, and paid from Project contingency funds; and 

WHEREAS, additional contingency funds in the amount of $845,775.00, are necessary to fund current 
and future contract changes; and 

WHEREAS, Field Alterations in the amount of $3 17,197.07, were necessary to create a reserved parking 
area, resurface access roads, modify the electrical distribution system, create a temporary bypass road; 
and 

WHEREAS, it is now necessary appropriate these additional contingency funds, to ratify these Field 
Alteration (Nos. 2 through 4 and 12), to amend the budget, and authorize payment for such Field 
Alterations from the project Construction Contingency, NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration No. 2 through 4 and 12 to the contract with Jerdon Enterprises, L.P., for 
Project 3-Volume 2-Utility Relocation for Terminal B at the San Antonio International Airport, are 
hereby ratified, and the City Manager, or her designee, is hereby authorized to execute Field Alterations 
Nos. 2 through 4 and 12, in a form substantially the same as that attached hereto as Attachment 1. 

SECTION 2. The amount of $803,735.00 is appropriated in Fund 51013000, entitled “Airport Capital 
Improvements Fund” in General Ledger 6 102 100 entitled “Interfund Transfers Out”, WBS Element AV- 
00006-01-01-76. The amount of $803,735.00 is authorized to be transferred from Fund 51013000, 
entitled “Airport Capital Improvements Fund” to Fund 5 1099000 entitled “Airport Capital Projects”. 
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SECTION 3. The budget in Fund 51099000 entitled “Airport Capital Projects” Project No. 33-00208 
entitled “NTE - Project 3-Utilities & Demolition” shall be revised by increasing WBS Element 33-00208- 
90-02 entitled “PFC Bond 2005 - Transfer In from AV-00006-0 1-0 1-76” General Ledger 6 101 100 
entitled “Interfund Transfers In” by the amount of $803,735.00. 

SECTION 4. The amount of $42,040.00 is appropriated in Fund 51014000, entitled “PFC Capital 
Improvements Fund” in General Ledger 6 102 100 entitled “Interfund Transfers Out”, WBS Element AV- 
00006-0 1-0 1- 13. The amount of $42,040.00 is authorized to be transferred from Fund 5 10 14000, entitled 
“PFC Capital Improvements Fund” to Fund 5 1099000 entitled “Airport Capital Projects”. 

SECTION 5. The budget in Fund 51099000 entitled “Airport Capital Projects” Project No. 33-00208 
entitled “NTE - Project 3-Utilities & Demolition” shall be revised by increasing WBS Element 33-00208- 
90-02 entitled “PFC Bond 2005 - Transfer In from AV-00006-01-01- 13” General Ledger 610 1 100 
entitled “Interfund Transfers In” by the amount of $42,040.00 

SECTION 6. The budget in 5 1099000 entitled “Airport Capital Projects” Project No. 33-00208 entitled 
“NTE - Project 3-Utilities & Demolition” shall be revised by decreasing WBS 33-00208-05-03-02 
entitled “Jerdon Contingency - Package 3.2” by $3 17,197.00, and increasing WBS element 33-00208- 
05-03-01 entitled “Jerdon-Pkg #3.2”, GL Account 5201 140 by $317,197.00, and such amount is 
authorized to be encumbered and made payable to Jerdon Enterprises, L.P, for Field Alteration Nos. 2 
through 4 and 12. 

SECTION 7. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager 
or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP Project 
Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP 
Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to 
carry out the purpose of this Ordinance. 

SECTION 8. This Ordinance shall be effective on and after the tenth (1 Oth) day after passage. 

PASSED AND APPROVED this 4th day of May, 2006. 
1 

ATTEST 
[ City Cl&k 

APPROVED AS TO FORM: A /  



Agenaa voting Hesuits 

Voter Group Status 

ROGER 0. FLORES DISTRICT 1 
SHEILA D. MCNEIL DISTRICT 2 

ROLAND GUTIERREZ DISTRICT 3 

RICHARD PEREZ DISTRICT 4 

PATTI RADLE DISTRICT 5 

DELICIA HERRERA DISTRICT 6 

Name: 19. 

Date: 05/04/06 

Time: 11:20:17 AM 

Vote Type: Multiple selection 

Description: An Ordinance authorizing $317,197.07 in change orders (2, 3, 4 & 12) to a $5,766,308.33 
contract, as amended, with Jerdon Enterprise L.P. to create a reserved parking area, resurface access 
roads, modify the electrical distribution system, create a temporary bypass road, and increase the 
contingency, in connection with the Project 3-Volume2-Utility Relocation for Terminal B at the San Antonio 
International Airport; revising the budget; and appropriating funds from PFC Capital Improvement and 
Airport Capital Improvement Funds. [Presented by Mark Webb, Interim Director, Aviation; Roland A. 
Lozano, Assistant to the City Manager] 

Abstain Yes No 
X 

X 

X 

X 

X 

X 

ELENA K. GUAJARDO 
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PUBLIC WORKS DEPARTMENT Rev. 3f2006 
FIELD ALTERATION REQUEST 

rl, 

(Submit 6 Orlglnals) 
AVIKi\d!l L ,  a 

Project No. 33-00208 Date Prepared: December 21,2005 Field Alteration No. 2 PLAN. 5 EHc 

Project Name: 
(Project Name as shown on the Work Project Authorization) 

Project 3, Volume 2 - Utility Relocation for Terminal B 

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added or 
deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.) 
This Field Alteration covers the difference in costs between the contract allowance (Allowance # 7: $40,000.00) and the negotiated price of $ 73,592.98 for a net 
increase of 0 33,592.98 for the new reserved parklng area located inslde the existing Hourly Parking Garage. 

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if  necessary.): 
The allowance was insufficient to cover the cost of the revised scope of work which effectively doubled the number of parking spaces in the reserved parking area. 
The final scope of work was established after the contract was awarded. The contractor submitted his proposal based upon the revised scope. 

Field Alteration will result In change to Contract Cost as: [ X] Increase [-I Decrease $-- 33.592.98 

Field Alteration wiR result in change to Contract Days as: [ 2 1  increase [ - J Decrease 30 
(To be negotiated by the Contractor and the C/ty.) [ -  ] Working Days [A] Calendar Days 

REQUESTED BY: 

Airport Program Manager 
City, Consultanting Englneer I Architect, Other (please Specify) Date x 

- Vice President 
Jerdon HoMing. LLC. General Partners 

RECOMMENDED BY: 

Construction Manager Date 
Carter Burgess 

Area Manager 
Carter Burgess 

Ordinance Required: [ I Yes [ ] No [ J FA Amount $25,000 (+ or  -) [ ] Additional funds required $ 

WBS Element: 33-00208-05-03-01 WBS Element: 33-00208-05-03-02 

Original Contract Amount: $5,638,500.00 Construction Contingency Fund: $281,925.00 

Previous Approved FA: $ 

This Field Alteration: $ 

Total Field Alterations: $ 

Balance: $ 

Previous Approved FAs: $ 

This Field Alteration: $ 

Total: $ 

Vendor #: 1077288 Ordinance #: Ordinance Date: 

Purchase Requisition #: Contract #: 4600003629 Purchase Order #: 45000478 45 

NOTE: This form Is a local government record and shall be retalned In accordance with the provlslons of the Local Govemmsnt Code, Sectlon 201. Provlde six (6) orlglnals with 
supporting documents. 

ORIGINAI- 



CITY OF SAN ANTONIO 
SAN ANTONIO INTERNATIONAL AIRPORT 
UTILITY RELOCATION FOR TERMINAL B 

FIELD ALTERATION NO: 2 

SUMMARY of COSTS 

Construct new reserved parking area inside Hourly Parking Garage: 
Less Allowance ## 7 Total: 

Net Add to Contract 

$73,592.98 
($40,000.00) 

- - $33,592.98 


